

BUILD FINANCIAL WELLNESS

Website Enhancement Proposal & Project Estimate

Website Enhancement Project

Prepared For:

Tamara West, Founder & CEO
Build Financial Wellness
tamara.west9194@gmail.com
(317) 551-0737

Prepared By:

Kam Eley
BLEXware
(260) 433-8734
eleysoftware@gmail.com

Proposal Date: August 2026

Total Project Investment: \$1,040

Estimated Start: August 24–30, 2026 • Duration: 24–36 business days

Executive Summary

This proposal outlines enhancements to the existing Build Financial Wellness website, buildyourfinancialwellness.com, based on the June 29, 2026 planning meeting and subsequent project discussions and revisions.

The project is focused on enhancing the existing website rather than developing a new website. The enhancements will improve website navigation, clarify the presentation of Build Financial Wellness services, expand the Resource Library, improve the visitor experience, and provide administrative tools for managing website content.

The project also includes optimization of the homepage Hero section to more clearly communicate the purpose and value of the Financial Check-In, as well as updating the business phone number from a toll-free number to a local number.

The Newsletter Module was previously paid for under an earlier agreement and is included in this proposal at no additional charge; the remaining work for that module is estimated and scheduled as part of this project.

The separate B2B Membership Portal remains outside the scope of this proposal and is addressed separately in Proposal #2.

Project Objectives

The primary objectives of this enhancement project are to:

- Improve website navigation and user experience
- Modernize the Services section
- Clarify the homepage Hero-section call-to-action
- Clearly communicate the Financial Check-In experience to visitors
- Expand and reorganize the Resource Library
- Provide a dedicated Newsletter management system
- Create an organized Financial Tools Library
- Improve the Contact section
- Update the business phone number from toll-free to local
- Provide administrative functionality for ongoing website content management

Scope of Work

Phase 1 – Navigation Enhancements

Objective

Improve website navigation to better reflect the evolving structure and functionality of the Build Financial Wellness website.

Features Included

- Rename Support to Resources
- Rename the Resources submenu to Resource Library
- Replace the Book a Free Consultation navigation CTA with Client Login
- Update NuvolaSoft branding to BLEXware
- Update associated routing and navigation logic

Phase 2 – Services Section Redesign

Objective

Update the Services section to better reflect Build Financial Wellness' current services and coaching platform.

Features Included

Remove

- Build Journey
- Budget Build
- Budget Mixer

Replace With

- Individuals / Households
- Employees / Organizations

Additional Updates

- Update CTA links
- Replace Acuity scheduling with Simply Coach

Homepage Hero Section Optimization

Objective

Improve visitor understanding and engagement by clearly communicating what the Financial Check-In is and what visitors can expect when they take the first step.

Features Included

- Replace the existing "Get Started" button with: Get Your Free Financial Check-In
- Add the following supporting text: "Receive your free five-minute Financial Check-In to help you reflect, gain clarity, and discover your next financial step."
- Implement the updated messaging while maintaining the existing clean design and visual balance of the Hero section.
- Adjust spacing, layout, or supporting elements as necessary to accommodate the revised call-to-action and supporting message.

The final implementation will be designed to clearly communicate the purpose of the Financial Check-In without unnecessarily increasing visual clutter or compromising the existing Hero-section design.

Phase 3 – Resource Center Redesign

Objective

Redesign the existing Resources page to support two primary resource types while maintaining the clean, professional appearance of the current website.

Features Included

- New Resources landing page
- Tab navigation: Tools | Newsletters
- Tools tab displayed as the default view
- Fully responsive layout
- Pagination for Newsletters
- Resource thumbnails
- Individual resource detail pages
- Updated navigation

Phase 4 – Newsletter Module

Objective

Replace the original Blog concept with a dedicated Newsletter system.

Features Included

Public Features

- Newsletter listing
- Pagination
- Thumbnail images
- Newsletter detail page

Administrative Features

- Create newsletters
- Edit newsletters
- Delete newsletters
- Publish / unpublish newsletters

Previously Paid — Work Remaining

The Newsletter Module was previously paid for under an earlier project agreement. It is included in this proposal to document the complete enhancement scope and will not result in an additional charge. The remaining development work for this module is estimated and scheduled as part of this project.

Original Estimated Value: \$300 | Additional Cost: \$0 | Estimated Duration: 5–7 days

Phase 5 – Financial Tools Library

Objective

Provide downloadable financial resources through an organized and user-friendly resource library.

Features Included

- Four downloadable financial tools
- Download confirmation workflow
- Download management
- Administrative upload capability

Note: The downloadable financial tools will not be used as lead generators. The previously proposed lead-capture functionality has therefore been removed from this phase.

Phase 6 – Contact Section Enhancements

Objective

Improve the website's Contact section while supporting the distribution of the Savings Reset Kit.

Features Included

- Replace the newsletter download with the Savings Reset Kit
- Make First Name optional
- Remove Last Name
- Require Email Address
- Provide an administrator-managed downloadable PDF
- Update the business phone number from the existing toll-free number to the new local phone number

Phase 7 – Website Administration

Objective

Provide a secure administrative area allowing ongoing management of website content and downloadable resources.

Features Included

- Newsletter management
- Financial Tools management
- Downloadable PDF management
- Hidden administrator login

Project Investment & Pricing

The pricing below reflects the estimated effort required to complete each website enhancement phase. As a valued returning client, Build Financial Wellness is receiving Preferred Client Loyalty Pricing, including credit for the Newsletter Module previously paid for under an earlier agreement.

Project Phase	Investment
Phase 1 – Navigation Enhancements	\$100
Phase 2 – Services Section Redesign & Hero Optimization	\$150
Phase 3 – Resource Center Redesign	\$350
Phase 4 – Newsletter Module \$0 – Previously Paid	\$300
Phase 5 – Financial Tools Library	\$250
Phase 6 – Contact Section Enhancements	\$125
Phase 7 – Website Administration	\$325
Project Subtotal	\$1,300
Preferred Client Loyalty Discount (20%)	–\$260
Total Project Investment	\$1,040

Total Investment: **\$1,040**

The \$300 Newsletter Module value is shown for reference and has been credited in full because that module was previously paid for. The remaining work for the Newsletter Module is estimated and included in the project schedule at no additional charge.

Project Schedule

Project Availability

Due to previously scheduled client commitments, development is anticipated to begin between August 24 and August 30, 2026, assuming acceptance of this proposal and completion of the required project-start requirements.

Estimated Project Duration

The project is estimated to require 24–40 business days from project kickoff, assuming:

- Requirements are approved before development begins.
- Feedback and approvals are provided within 2–3 business days.
- Requested changes remain within the agreed project scope.
- Third-party services, including Simply Coach and other required integrations, are available and functioning as expected.

Estimated Timeline by Phase

Project Phase	Estimated Duration
Navigation Enhancements	2–3 days
Services Section Redesign & Hero Optimization	2–3 days
Resource Center Redesign	5–7 days
Newsletter Module	5–7 days
Financial Tools Library	5–7 days
Contact Section Enhancements	2-3 days
Website Administration	5–7 days

Estimated Total Project Duration: 24–36 business days

Payment Terms

The project investment will be paid according to the following schedule:

50% Upon Proposal Acceptance	\$520
50% Upon Project Completion	\$520

The final payment is due upon completion of the approved project scope and prior to final deployment of the completed enhancements.

Any work requested outside the approved scope of this proposal may require a separate estimate and written approval before implementation.

Items Excluded

The following items are not included in this proposal:

- B2B Membership Portal
- Payment processing
- Multi-user authentication
- Company management
- Employee management
- Protected member content

- Subscription billing

These features are addressed separately in Proposal #2 – B2B Membership Portal.

Proposal Acceptance

This proposal represents the agreed scope of work for the Build Financial Wellness Website Enhancement Project.

Acceptance of this proposal authorizes BLEXware to begin work according to the scope, schedule, and payment terms described herein.

Accepted By:

Name:

Tamara West

Date:

Signature:

Prepared By

Kam Eley

BLEXware

(260) 433-8734

eleysoftware@gmail.com

August 2026